
ID Task Name Duration Start Finish Predecessors Resource Names
1 Handle multiple playlists 5 days Wed 12/15/99 Wed 12/29/99 Ben Ogdon

2 Clickbase 2 days Thu 12/30/99 Tue 1/4/00 1 Ben Ogdon

3 Hook up checksums 2 days Thu 1/20/00 Fri 1/21/00 2,32 Ben Ogdon

4

5 Eliminate Paige http image fetch 1 day Wed 1/5/00 Wed 1/5/00 Jeff Beckley

6 Disable rest of Light features 4.5 days Thu 1/6/00 Wed 1/12/00 5 Jeff Beckley

7 Offline detection/ad fetch timing 4 days Wed 1/12/00 Tue 1/18/00 6 Jeff Beckley

8 Fix toolbar icon corruption 3 days Tue 1/18/00 Fri 1/21/00 7 Jeff Beckley

9 PNG handling 1.5 days Fri 1/21/00 Mon 1/24/00 8 Jeff Beckley

10

11 Complete OE5 import fixes 3 days Wed 12/15/99 Fri 12/17/99 Dale Wiggins

12 Display toolbar ads 5 days Fri 12/17/99 Thu 12/30/99 11 Dale Wiggins

13 Display sponsorship ads 2 days Mon 1/10/00 Tue 1/11/00 12 Dale Wiggins

14 Icon support 2 days Wed 1/12/00 Thu 1/13/00 13 Dale Wiggins

15 Complete downgrade alert 1 day Fri 1/14/00 Fri 1/14/00 14 Dale Wiggins

16 Tech support help changes 1 day Thu 1/20/00 Thu 1/20/00 15 Dale Wiggins

17 Providing status to tech support 1 day Fri 1/21/00 Fri 1/21/00 16 Dale Wiggins

18

19 Profiling support 1 day Wed 12/15/99 Wed 12/15/99 Geoff Wenger

20 Reg code entry 1 day Thu 12/16/99 Thu 12/16/99 19 Geoff Wenger

21 Pro refund dialog 1 day Tue 12/28/99 Tue 12/28/99 20 Geoff Wenger

22 Complete link history 2 days Wed 12/29/99 Thu 12/30/99 21 Geoff Wenger

23 Tech support reg code tool 1 day Fri 2/4/00 Fri 2/4/00 40 Geoff Wenger

24

25 4.x to 4.3 upgrade 3 days Thu 1/20/00 Mon 1/24/00 Keerthi Sundarmur

26

27 IE5 security 5 days Mon 1/17/00 Fri 1/21/00 Paul Erion

28

29 Separate/replace cache 4 days Wed 12/29/99 Wed 1/5/00 Steve Dorner

30 Handle runout ads 2 days Thu 1/6/00 Fri 1/7/00 29 Steve Dorner

31 Remaining playlist parameters 5 days Mon 1/10/00 Fri 1/14/00 30 Steve Dorner

32 Code checksum algorithm 3 days Mon 1/17/00 Wed 1/19/00 31 Steve Dorner

33

34 Eudora.ini revert 10 days Fri 1/7/00 Thu 1/20/00 Jim Riley

35

36 Fix Netscape DDE hang 3 days Wed 12/15/99 Fri 12/17/99 Apul Nahata

37 Work on newsgroup bug list 18 days Mon 12/20/99 Tue 1/18/00 36 Apul Nahata

38 Proxy support 3 days Wed 1/19/00 Fri 1/21/00 37 Apul Nahata

39

40 Final integration and testing 9 days Mon 1/24/00 Thu 2/3/00 3,16,34,7,27,38
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